

Initial Project Planning Template

Date	18 July 2026
Team ID	TBD
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Login	USN-1	User logs into the system.	2	High	Team	18-07-2026	24-07-2026
Sprint-1	Audio Upload	USN-2	User uploads voice file.	2	High	Team	18-07-2026	24-07-2026
Sprint-2	Speech to Text	USN-3	Convert speech into text.	3	High	Team	25-07-2026	31-07-2026

Sprint -2	Evaluation	USN-4	Compare answer with reference.	3	High	Team	25-07-2026	31-07-2026
Sprint-3	AI Feedback	USN-5	Generate AI feedback report.	3	High	Team	01-08-2026	07-08-2026
Sprint-3	Dashboard	USN-6	Show score and analytics.	2	Medium	Team	01-08-2026	07-08-2026
Sprint-4	PDF Report	USN-7	Generate downloadable report.	2	Medium	Team	08-08-2026	14-08-2026
Sprint-4	History	USN-8	View previous evaluations	2	Medium	Team	08-08-2026	14-08-2026